AEE/SSD/SBR/121/16-17 dt.29/09/16

No. 1st and Final Bill — Original/Duplicate/Triplicate — Date : .....

Division DD

CONTRACT CERTIFICATE

(For Other Works)

Received No. 481 Dated 26/09/16 — Cash Book Voucher No. ..... Dated :.....

Scheduled Doctet No. ..... Sub-Division — Head of Account .....

Name of work (as per sanctioned estimate) **IMPROVEMENTS OF CC ROADS AND RCC DRAINS AT MUNESHWATA TEMPLE BACK SIDE LDEAL SCHOOL AND OTHER ROADS IN WARD NO. 13, SHETTYHALLI SUB DIVISION**

Name of Contractor and Full Address **TECHNICAL MANGER (WEST), K.R.I.D.L**

Reference to Agreement No. **EE/DD/WO/ 60 / 2016-17** Date: **02.09.2016**

Certified that the measurements were taken by me on 19-9-16 and recorded in pages 1892A - 1892A of measurements Book No. 1893/16-17 and that the work is satisfactorily executed.

Contractor

EXECUTIVE ENGINEER-4 KRIDL, BBMP DIVISION BENGALURU-560 010

Officer - in - charge of work

Certified that the measurements were checked by me on 21/9/2016 and found correct. The work is satisfactorily executed.
Certified that the quantities of materials shown in column 3 of Account II have been actually brought to site of the work and the contractor has not previously received any advance on this security. These materials are of an imperishable nature and are all required for immediate use on the work in connection with items for finished work have been agreed upon. A normal agreement signed and executed by the contractor is recorded in the office.

Sub - Division Officer

If Memorandum of Payment

JOB CODE: 013-17-000013

		AMOUNT
1.	Total value of work done or supplies made as per account.	--
2.	Deduct amount to be held in reserve being ..... percent Rs. ..... I & E	-- 4809445
3.	- do - Balance	--
4.	Deduct Payments :	IT - 96189 -
	a) Amount of previous payment as in the Office Cash Book Voucher No..... Dated ..... S.D. No.	KST - 192378 - FSD - 240472 -
	Amount adjusted towards cash advance recovery of	LWC - 48094 -
	b) Payments cost store or other materials supplied.	CBF - 4809 -
5.	Balance being unpaid value of work done held in reserve	Total --
6.	Deduct cash advance made on the office Cash Book Vehicle No. ..... dated ..... less adjustments	LR - 47944 -
7.	Net amount due to or from contractor	Ded - 629886 -
	Unadjusted items	Net 4179559=00
8.	Advance to contractor for materials brought to site (as detailed) within value of Government materials supplied.	
		Total amount adjusted --

Audited and admitted for Rs. 4809445=

Passed by Cheque for Rs. 4179559=

Received Rs. ..... (in words)

..... 629886=00 ..... by cash and by adjustment of

Payment as per memorandum. by adjustment Rs.

(In final settlement of all demand)

Witnes sre :

1. Executive Engineer
Accounts Superintendent B.B.M.P Hegganahalli Division

2.

Contractor Signature

EXECUTIVE ENGINEER-4 KRIDL, BBMP DIVISION BENGALURU-560 010

(For use in the Office)

Date

Stamp

Signature of Contractor

EXECUTIVE ENGINEER-4 KRIDL, BBMP DIVISION BENGALURU-560 010

Paid by me by cheque No..... Dated .....

Cash Rs. ..... Dated .....

Initials of Officer making payment dated .....

Executive Engineer

	Items of work (grouped under sub-heads the sub works of the estimate)
1	Earthwork excavation by manual means in ordinary soil involving an average horizontal throw upto 2 metres and lift upto 0.5m, excavated surface levelled and sides neatly dressed, the disposed earth to be levelled neatly after clods complete as per specifications.
2	Providing and laying in position plain cement concrete of mix 1:4:8 with OPC cement @ 180 kgs, with 40 mm and graded granite metal coarse aggregates @ 0.85 cum and fine aggregates @ 0.57 cum machine mixed, concrete la not exceeding 15cms, thick, well compacted, in foundation and plinth,including cost of all materials, labour HOM o curing complete as per specifications.
3	Providing and laying in position reinforced cement concrete of design mix M 20 with OPC cement @ 320 kgs, and down size graded granite metal coarse aggregates @ 0.878 cum fine aggregates @ 0.459 cum, with superplas Its confirming to IS 9103 - 1999 Reaffirmed - 2008, machine mixed, concrete laid in layers not exceeding 15 vibrated for all works in foundation plinth and ground floor level for roof slabs, staircase, lintels, retaining walls, re walls (any thickness) including attached plasters, columns, piers, abutments, pillars, posts, struts, buttresses, strin courses, parapets, coping, bed blocks, anchor blocks, plain window cills, fillets etc., including cost of all materials, la of machinery curing, complete as per specifications.
4	Providing T.M.T steel reinforcement for R.C.C. work including straightening, cutting, bending, hooking, placing i lapping and/or welding wherever required, tying with binding wire and anchoring to the adjoining members wherever complete as per design (laps and wastage shall not be measured and paid) cost of materials, labour, HOM of complete as per specifications. for TMT Bars Fe 500
5	Providing and removing centering, shuttering, strutting, propping etc., and removal of form work for vertical surfac walls at any thickness, including attached pilasters, buttresses, plinth and string courses cost of all materials, labour as per specifications.
6	Providing and laying reinforeced cement precase slabs of mix CC 1:11/2:3 using 20mm and down size graded Gra using HYSD 10mm steel @ 100mm C/C both ways and complete as per specification
7	Disposal of debristo the final place of desposal with all lead an lift and as direction by the engineer in charges of Lead 15kms a) Basic rate for haulage of matrials as per item no.17.4/ KSRRB:- M100-4.1 ... Rs 2.00 tonne/ km b) earth of work 1.28 tonne/km for Rs.2.00/km c) add loading and unloading item no.17.1 KSRRB M 100-1 Rs.68
	TOTAL
	ADD 8% KRIDL CHARGES
	Add 1% QC Charges
	Grand total
	CERTIFICATE:

1 Work done is satisfactory

2 There are no departmental issuesmade to the contractor

3 The contractor has cleared all debrice from work spot

	Unit	Previous Measurement		Present Measurement			Total Up-to-date		Remarks
		Qty	Cost	Qty	Rate Rs. Ps.	Cost	Qty	Cost	
erage ng of	Cum			493.65	83.16	41052.00	493.65	41052.00	
n size ayers inery	Cum			89.78	5070.60	455238.00	89.78	455238.00	
0mm @ 3 thick, walls, acing HOM	Cum			295.91	6198.12	1834086.00	295.91	1834086.00	
ition, ssary inery	Qtls			177.55	6980.58	1239377.00	177.55	1239377.00	
ch as plete	Sqm			2394.00	306.72	734288.00	2394.00	734288.00	
metal	Cum			91.26	1600.00	146016.00	91.26	146016.00	
work. erage	Cum			493.65	81.73	40346.00	493.65	40346.00	
						4490403.00		**4490403.00**	
						359232.00		**359232.00**	
						49000.00		**49000.00**	
						4898635.00		**4898635.00**	

	Unit	Previous Measurement		Present Measurement			Total Up-to-date		Remarks
		Qty	Cost	Qty	Rate Rs. Ps.	Cost	Qty	Cost	
erage ng of	Cum			493.65	83.16	41052.00	493.65	41052.00	
n size ayers inery	Cum			89.78	5070.60	455238.00	89.78	455238.00	
0mm @ 3 thick, walls, acing HOM	Cum			295.91	6198.12	1834086.00	295.91	1834086.00	
ition, ssary inery	Qtls			177.55	6980.58	1239377.00	177.55	1239377.00	
ch as plete	Sqm			2394.00	306.72	734288.00	2394.00	734288.00	
metal	Cum			91.26	1600.00	146016.00	91.26	146016.00	
work. erage	Cum			493.65	81.73	40346.00	493.65	40346.00	
						4490403.00		**4490403.00**	
						359232.00		**359232.00**	
						49000.00		**49000.00**	
						4898635.00		**4898635.00**	